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ARCHITECTS FIELD REPORT

PROJECT: _ Dyess Park Improvements - Phase |
PROJECTNO.:  2KM: 09-08.05.1, OWNER# CDBG #09030
DATE/TIME: _November 15, 2012 / 08:00 AM
WEATHER: _ Cloudy, cool, 50°F

cc:  Belinda Brown, Vinson Baker, Ron Houck
Rob Mauldin, Jamie Patterson, 2KM File

FIELD REPORT NO.. #12
CONTRACTOR:  SD Clifton Construction, Inc.
PRESENT AT SITE:  C. Lehi, A. Swift, L. McCoy
5 workers
EST.% COMPLETE: 85%

WORK IN PROGRESS: _ Final grading, landscaping, picnic shelter

framing and MEP rough-in

Photo #1 11/15/12

View Looking East

1. View of the project site looking toward the picnic shelter.
2. Site grading under way, final grading pending prior to landscaping
installation.

Photo #2 View Looking Southwest 11/15/12

1. View of the project site looking toward the Community Center.
2. Site grading and landscaping underway

Photo #3 View Looking East

1. View of project site looking toward the Community Shelter.
2. Sidewalk, fencing, columns, cast stone caps complete. Landscaping
underway and final grading pending.

11/15/12

Photo #4 View Looking West 11/15/12
1. View of project site looking toward the Picnic Shelter.
2. Sidewalk, fencing, columns, cast stone caps complete. Landscaping

underway and final grading pending.
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Photo #5 View Looking West 11/15/12

1. View of fencing, sidewalk and landscaping installation progress.
2. Seeding and sidewalk cleaning pending.

Photo #6 View Looking North 11/15/12

1. View of road cut for sanitary sewer tie-in. Confirmation and timing of
schedule work from the City of Augusta pending.
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Photo #7 View Looking So

11/15/12
1. View of fencing and of repairs to the storm inlet, fencing extensions
pending.

Photo #8 View Looking South 11/15/12

1. View of plaza, sidewalk, art wall, brick columns, planters, brick
pavers and sign installation progress along 9th Street.

2. Sidewalk to be cleaned and grassing to be installed.

11/15/12

View Looking South

1. View of plaza, brick pavers, sidewalk, art wall, planter, brick columns
and cast stone caps along 9th Street.

Photo #9

Photo #10

View Looking East 11/15/12

1. View of Community Center and landscaping installation progress.
Final grading pending.
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OBSERVATIONS:
A. Site
1. 9" Street plaza brick paver complete:
2. Picnic shelter roof framing underway, pre-engineered building installation pending.
3. Final grading underway in several locations;
a. Remove rocks, debris, and roots in topsoil.
b. Landscaping to continue.

B. Community Center:
1.  Window replacement (level 1 & 2) pending with security bar re-installation on Level 1.

ITEMS TO VERIFY:
1. Status of Change Orders and Proposal Requests.
2. Confirmation from the Utility Department on responsibility of the road patch for sewer tap & tie-
in.

INFORMATION OR ACTION REQUIRED:

A. Schedule: Overall project remains on schedule at this time, Picnic shelter and windows are scheduled
for delivery on December 5, 2012.

Submittals: No submittals outstanding at this time. Closeout Documents are next.

Pay Applications: Pay Application #6, Processing (AHCD)

Proposal Request:

OCOw

2. P.R.#5: Site and parking lot Georgia Power Pole lights. (G.C. pricing)
3. P.R.#6: Parking lot repair. (Priced / Hold)

10. P.R. #14: Brick pavers and catch basin modifications.

E. Change Orders: No Outstanding Change orders at this time.

Submitted by: Ctrnistoptien S. Leti
Christopher S. Lehi
Project Manager / Contract Administrator

Approved by: Zobert L. VHadldin

Robert L. Mauldin, AIA, NCARB
Principal Architect, GA-RA-05958
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